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NANCDeadlines

April 1, 1997 - Selection ofNANP Administrator
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May 1, 1997 - LNPA Issues and selection ofLNP Administrator

July 1, 1997 - Shift NANP functions to new administrator

Dates for Final Working Group Reports to NANC

February 28, 1997 - Selection ofNANP Administrator

April 1, 1997 - LNPA Issues and selection ofLNP Administrator

Proposed Dates ofNANC Meetings

November 13,1996 - Wednesday

January 28,1997 - Tuesday

February 26,1997 - Wednesday

March 11, 1997 -Tuesday

April 15, 1997 - Tuesday

May 28 - Wednesday

No. of Copies rec'd Od-3
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LNPA Selection Working Group Status Report
North American Numbering Council Meeting
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December 2, 1996
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LNPA Selection Working Group Meetings
Schedule - Leadership

November 8
November 18
December 3
January 7
February
March

Completed
Completed
(Planned) Crystal City Courtyard by Marriott, 1:30 - 5 PM
(Planned) TBD

TBD
TBD

• December 3-4: Task Group Meetings Scheduled (at Courtyard Location)

WorkiDI: Group Co-chairs

T. Appenzeller - Ameritech
E. Kerkeslager - AT&T

Ar'

R. Spriggs - Bell Atlantic
H. Knox - Sprint

Technical/Operation Task Force

S. Cheung - Pacific Bell
B. Baca - AT&T



CC Docket 95-116 Paragraph 95 NANC Determinations (Database)

1. What neutral third-party or parties will be the local number portability
administrator(s)

2. Whether one or multiple LNPA(s) should be selected

3. How the LNPA(s) should be selected

4. The specific duties of the LNPA(s)

5. The geographic coverage of the regional databases

6. Varioos technical standards, including interoperability operational standards,
network interface standards, and technical specifications.

7. Guidelines and standards by which the North American Numbering Plan
Administrator and the LNPA(s) share numbering information



LNPA Selection Working Group Objective and Assumptions

~

.
• Develop a report of findings and recommendations that addresses the-aumber,

portability database issues requiring NANC determinations in CC Docket 95-116
(paragraph 95) by April 1, 1997

-
• Regional databases will be utilized rather than a single national database
• Lead state SMS efforts are nearly completed, will serve as the basis for regional

databases
• No need to begin a new national RFP process
• Lead state plans already contain a great deal of commonality may only need

minor modifications
• Must not delay state plans for .number portability implementation
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LNPA Section Working Group Action Plan

.

1. Determine status of state/regional database selection
efforts in lead states
- Update status report

2. Develop comparison of SMS RFPs from leading states

3. Devdop recommendations for areas requiring common
function/interfaces/procedures across regions

4. Detennine criteria for NANC certification of regional
SMS databases

5. Develops plan to Ensure all geographic areas are
coveed by regional SMS

:EI III fit '-

6. First working group report - regional database plans

7. Investigate number pooling, other fonns of number
resources conservation

- Completed-initial status
11-18-96
- Subsequent meetings

- 12-3-96

-12-3-96

- 1-7-97 initial report

- 2-97,

• By 4-1-97

- After 4-1-97



\'ovember 15, 1996

STATE: Illinois

Preparedtor LNPA Selection Working Group

STATE NPAC/SMS STATUS

NPAC/SMS SELECTION STATUS: RFP issued 216196. Lockheed Martin (LM)
selected as vendor 5/15196. Contract between
LLC and LM scheduled to be negotiated and
signed by 12196. NPAC testing date projected
for 3/15/97 I and full deployment by 10/1/97...

LLC STATUS: Local Number Portability, LLC (LNP, LLC) formed 10196. LLC
Operating Agreement was signed by 6 initial members (Ameritech,
MCI, ATT, Sprint. MFS. TCG) , and amended to allow for
membership by porting carriers in 5-state Ameritech region.

REGIONALIZATION STATUS:

..

By 11/119618tter, LLC. LNP invited all local service
providers \\f1o intend to port numbers in Indiana,
Michigan, Ohio and Wisconsin to join the LLC, LNP
and its adopt its selection of LM as the N~AC/SMS

provider for the midwest region. In separate 11/1
letter, LNP, LLC also formally asked state
commissions in midwest states to support
regionalization efforts. No formal response yet from
state commissions.

POTENTIAL COveRAGE AREA: Illinois, Indiana, Michigan, Ohio, Wisconsin

STATE: Georgia

NPAC/SIIS RFP STATUS: RFP issued 10124196; RFP responses due 11126196.
vendors notified of short list status 12/12196. Vendor
selection by LLC is scheduled for 12120196; carriers
certified in GA that sign a confidentiality agreement
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LLCITATUS:

Preparedtor LNPA Selectioll Worm", Group

and any carrier certified in any of the other BellSouth
region states that signs a confidentiality agreement
and provides a copy of a letter from the carrier to its
state public service commission stating its intent to
participate abient contrary direction from the state
commission, can participate in vendor evaluation.
Contract betwMn LLC and vendor to be negotiated
and signed by 1/31/97. Service provider to NPAC
testing scheduled to begin 7/1/97, and full deployment
by 1011/97.

Georgia Number Portability Administration Company, LLC (GNPAC,
LLC) formed 1011196. GNPAC, LLC Operating Agreement was
signed by 4 initial members (BeliSouth, MCI, An, MediaOne).
Members subsequently agreed to revise Operating Agreement to
rename company "Southeast Number Portability Administration
Company, LLC (SENPAC, LLC)", and allow fOr membership by

.porting carriers in 9-state BellSouth region. A carriers operating in
.any of the other 9 states can become a member if it meets the same
requirements as apply to Georgia carriers, and provides to
SENPAC, LLC a copy of a letter from the carrier to itl state public
service commission stating its intent to participate absent contrary
direction from the state commission.

,

REGIONALIZATION STATUS: Although intent of SENPAC, LLC members is to
include carriers from all other states in southeast
region, only Florida carriers (via Florida number
portability workshop) actively considering participation
at this time.

POTENTIAL COVERAGE AREA: Alabama, Florida, Georgia, Kentucky,
Louisiana, Mississippi, North Carolina, South
Carolina, Tennes...

STATE: California

NPAC/SMS RFP STATUS: RFP issued 9120196; RFP responses due 11/1/96;
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~ovember 15, 1996

LLC STATUS:

Prepared/or LNPA Selection Workmg Group

SMS committee selects vendor 12/13/96; LLC ratifies
selection and notifies vendor 12/19-20/96. Contract
between LLC and vendor to be negotiated and signed
by 1097. Service provider to NPAC testing scheduled
to begin 2097, and full deployment by 3097.

West Coast Portability Services. LLC (WCPS, LLC) formed 9/96.
LLC Operating Agreement was approved by 12 initial members
(Pacific Bell, MCI, AT&T, MFS, TCG, GTE. Sprint, Time Warner,
Cox, Continental, TCI, ELI) on 11/14/96.

REGIONALIZATION STATUS: WCPS, LLC members requested California PSC to
contact state commissions in Hawaii, Nevada and
Arizona regarding possible regionalization. No
decisions yet by other states.

POTENTIAL COVERAGE AREA: California, Nevada, Hawaii, Arizona

STATE: Maryland

NPAC/SMS RFP STATUS: RFP issued 7/8/96; responses due 10/8/96; 5 vendors
on "short list": Anderson Consulting, EXCELL Agent
Services, ISSC, Lockheed Martin, Perot Systems.
Vendors submit pricing 11/18/96 and SMS committee
selects vendor 11/22/96. LLC ratifies selection and
notifies vendor 11/25/96. Contract bet'oNeen LLC and
vendor to be negotiated and signed by 1/31/97.
Testing begins 5/1197, and full deployment by 9/1/97.

LLC STATUS: Maryland Carrier Acquisition Company, LLC (MCAC, LLC) formed
6/17/96. MCAC, LLC Operating Agreement was signed by 5 initial
members ( Mel, AT&T, MFS, TCG Sprint). Members subsequently
agreed to revise Operating Agreement to rename company "Mid­
Atlantic Carrier Acquisition Company, LLC (MCAC, LLC)", with the
intention of opening membership to porting carriers in 7-state mld­
atlantic region.

REGIONALIZATION STATUS: MCAC members and Maryland PSC actively promoting
regionalization of Maryland NPAC/SMS process.
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Nov. IS, 1996 Premedfor LNPA Seltction Working Group

MCAC sent letters to all states in mid-atlantic region,
alking for commissions to support carriers joining
MCAC. Met fited petitions, supported by MFS, AT&T,
rCG and Sprint, in PA, NJ, VA, and DC, asking
commissions to direct carri.,. in those states to work
withMCAC members on regional process. MPSC staff
h. hosted numerous conference calls 'Nith staffs of
other mid-atlantic commissions, and MPSC Chairman
has requested commissions in other states to consider
supporting Maryland efforts. No formal response yet
from other states.

POTENTIAL COVERAGE AREA: Delaware, Distrid of Columbia, Maryfand, New
J.....y, Pemsylvania, Virginia, West Virginia

STATE: Colorado

NPACISMS RFP STATUS:

LLC STATUI:

RFP issued 1012196; RFP re.ponses due 11/12196;
SM8 committee Mfects vendor 1214-6196; LLC ratifies
selection 1219196 and notifies vendor 12/11196.
Contract between LLC and vendor to be negotfated
and signed by 1110197. s.rviceprovider to NPAC
testing scheduled to begin 7/1/97, and full deployment
by 10/1/97.

western Region Telephone Number Portalbitity, LLC formed _;
the Operating Agreement MS sign8d initiIIIIy by 4 members (U 8
West, Mel, AT&T, TCG). The Agreement defines UWestern Region"
.. initially the states of Colorado and North Dakota, and thereafter
any state endorsing the operating agreement through their
regulatory agencies or not prohibiting companies from being
admitted.

REGIONAUZATION STATUS: Carriers and commis.ons in 14 U 8 West states are
considering joining Western Region LLC.
Commis.ions in alt MW been formally asked to
direct or encourage carri in their state. to
participate. Washington LNP Workshop has direCted
similar request to WPUC. 80 far, Commissions in
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~ov~ IS, 1996
I

Prepared/or LNPA Selection Worm', Group

Colorado, Oregon, Wyoming, North Dakota, and
Minnesota have given express directives/consent to
regional process.

POTENTIAL OOVERAGE AREA: Arizona, Colorado, Idaho, Iowa, Minnesota,
Montana, Nebraska, New Mexico, North
Dakota, Oregon, South Dakota, Utah,
Washington, Wyoming

STATE: New York

NPACISMS RFPSTATUS:

LLCSTATUS:

RFP issued 9/13196; RFP responses due 10/25196;
"short list" of vendors notifted 1213196; vendors submit
pricing 12/11196; SMS committee selects vendor
12/16196; LLC ratifies selection and notifies vendor
12/18196. Contract between LLC and vendor to be
negotiated and signed by 1Q97. Service provider to
NPAC t"ting scheduled to begin 5/15/97, and full
deployment by 10/1197.

New York Carrier Acquisition Company, LLC formed 9/5196.
OperIIling Agreement was sighed by 8 initial members ( New York
Telephone, Rochester Telephone, MCI, AT&T, MFS, TCG, Time
Warner, Cablevision). Agreement provides that in the event LLC
arid vendor contract are expanded to accommodate a regional
c:MttIbaee, LLC name will be changed to "Northeast Carrier
Acquisition Company, LLC.

RIOIOHAi IZATION STATUS: LLC sent lettar, to all.a commissions in NYNEX
territory, and Connedieut, introducing the New York
Carrier Acquisition ComPII"Y, and urging commissions
to direct or encourage carriers in their states to
participate in regional database. No formal response
yet from other states.

POTENTIAL COVERAGE AREA: Connecticut, Maine, Massachusetts, New
Hampshire, New York, Rhode Island, Vermont
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STATE: Texas

NPAC/SMS RFP STATUS:

.. _--_.__...•._ _ _--_._-------------------------

_N..o..v.e.m..ber....I.S,.I.996.... .....P....repar;efljor LNPA Seleftion Working Gr01't.

IV~(/~ - ftv.;f~
~-N"Mr-"fzz..

Carriers have begun process of modifying (California)
RFP for issue, but no target date for issuance, vendor
responses, vendor selection, etc., established.

LLC STATUS: Carriers to meet 11/21/96 to draft Operating Agreement.

REGIONAUZATION STATUS: States in SWB territory have been contacted and
asked to participate in regional effort. No formal
response yet from other states.
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November 15, 1996 Prepared/or LNPA SelectIOn Workmg Group

AVAILABLE DOCUMENTATION (upon request)·*

RFPs

Colorado (WNW.csn.netl-pucsmith, or WNW.sni.netl-pucsmithlllcrfp.html)
California
Georgia
Illinois (WNW.ported.com)
Maryland
New York

LLC OPERATING AGREEMENTS

Colorado
California
Georgia
Illinois
Maryland
New York

GENERIC

NPAC SMS Interoperable Interface Specification (version 1.0)
NPAC SMS Functional Requirements Specification (version 1.0)

OTHER

Following Illinois documents (at WNW.ported.com):
Switch Requirements
Operator Services Requirements
Download SCP Requirements
LNP Test Plan

•• Internet addresses noted if available; working on putting all documents on web
site
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SMS VENDOR SELECTION SCHEDULE

1 5\15 EV.o\LUATlON PROCESS n. MD NY CA CO GA TX'
,

I LLC Operating Aareerneot NA 6/28/96 9/SI96 1'8D 1'8D 10114196 TBD

LLC Formed Yes Yes Yes Yes Yes Yes TBD

RFP Issued 216196 7/8/96 9/13196 9120196 10/2/96 10124196 TBD

Vendors Notified of Elilibilitv Status 2112196 817/96 1014196 1019196 10/23196 TBD

VendorSubDliuO~ 2/22196 8/1SI96 1014196 10118196 10116196 11/4196 1'8D

Bidder's Conference NA 9117/96 10111196 10118196 10/29196 11120196 TBD

RFP Responses Due 3118196 1018196 1012S196 1111196 11/12196 I1f26196 1'8D

Resoonses Distributed for Review NA 10114196 1013CY96 1116196 11115/96 IIf29196 TBD

SMS Comm. PreliDl. Eva!. NA 11/4196 I1f21/96 NA ·NA 12/12196 TBO

LLC Notifies Vendors (Short List) NA 1111196 1213/96 NA NA 12/12196 1'80
..

Vendor Conference NA 11/14/96 12/11/96 11/11196 11121/96 12/16196 1'80
11/15196 12/13/96 I1f22196 12/17196

Vendor's.Submit Pricing NA 11/11196 12/11196 NA NA NA TBD

SMS Comm. Selecu Vendor 5/15196 11'22196 12/16196 12/13196 12/4/96 12f2(W6 1'80
1215196
1216196

LLC RatifieS Selection NA NA NA 12/19196 1219196 NA TBD

LLC Notifies Vendor S/1St96 11/25196 12/11196 121»96 12/11196 1I10J97 TBD

ContraCt NeaotiatedlSilIled 12191> 1/31197 NA 1097 l/1CW7 1/31197 TBD

"Build Out" Period ComDleted 2/15197 411197 4/15197 6/1197 6/1197 611197 1'8D

NPAC Ready - Testing 311SI97 S/1197 S/15/97 2(81 7/1197 7/1197 TBD

NPAC Ready - Live Testing ··7/1197 8/1197 1'80 TBO 1'80 1'80 1'8D

Deolovment 1011197 9/1/97 1011/97 1011197 1011197 1011197 1011/97

• Denotes week oflDate TBD
•• Illinois Field Trial 7/1/97 - 8/30197
# RFP has not been issued in Southwestern


